

PROCUREMENT PLAN

Basic Data

Project Name: Health System Enhancement Project		
Project Number: 51107-002	Approval Number: 3727/0618	
Country: Sri Lanka	Executing Agency: Ministry of Health, Nutrition and Indigenous Medicine	
Project Financing Amount: US\$ 60,000,000 ADB Financing: US\$ 50,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 10,000,000	Implementing Agency: N/A	
	Project Closing Date: 31 May 2024	
Date of First Procurement Plan: 23 October 2018	Date of this Procurement Plan: 2 May 2019, Version 1	
Procurement Plan Duration (in months): 18	Advance Contracting: Yes	e-GP: No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	Internationally and nationally advertised. All procurement activities (international) and first two procurement activities (national) carried out by PMU and/or PIU are subject to Prior Review.
Request For Quotation for Goods	First two procurement activities carried out by PMU and/or each PIU are subject to Prior Review.
Direct Contracting for Goods	All procurement activities carried out by PMU and/or each PIU are subject to Prior Review.
Procurement from Specialized Agencies for Goods	All procurement activities carried out by PMU and/or each PIU are subject to Prior Review.
Open Competitive Bidding (OCB) for Works	Nationally advertised. First two procurement activities carried out by each PIU are subject to Prior Review.
Request For Quotation for Works	First two procurement activities carried out by PMU and/or each PIU are subject to Prior Review.
Consulting Services	
Method	Comments
Consultant's Qualification Selection for Consulting Firm	All procurement activities carried out by PMU are subject to Prior review
Fixed Budget Selection for Consulting Firm	All procurement activities carried out by PMU are subject to Prior review
Least-Cost Selection for Consulting Firm	All procurement activities carried out by PMU are subject to Prior review
Quality- and Cost-Based Selection for Consulting Firm	All procurement activities carried out by PMU and/or PIU are subject to Prior review
Quality-Based Selection for Consulting Firm	All procurement activities carried out by PMU are subject to Prior review
Competitive for Individual Consultant	All procurement activities carried out by PMU are subject to Prior review

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date	Comments

						(quarter/year)	
G-01	Procurement of Vehicles	2,710,000.00	OCB	Prior	1S1E	Q2 / 2019	Advertising: National
							No. Of Contracts: 2
							Prequalification of Bidders: No
							Domestic Preference Applicable: No
							Advance Contracting: Yes
							Bidding Document: Goods
							Comments: Bidders from are eligible countries are permitted. Awaiting approval of Treasury to proceed: Increase in budget allocation already requested.
	Lot 1: 38 double cabs	2,450,000.00					
	Lot 2: 4 vans	260,000.00					
G-01.1	Procurement of Vehicles 2	1,320,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2019	Advertising: National
							No. Of Contracts: 3
							Prequalification of Bidders: No
							Domestic Preference Applicable: No
							Bidding Document: Goods
							Comments: Need to procure two batches as per the directives given by the Treasury; to be awarded in 2020
	Lot 1: 7 double cabs	450,000.00					
	Lot 2: 9 lorries	580,000.00					
	Lot 3: 9 vans	290,000.00					
G-02.1	Procurement of Office Equipment for PMU and PIUs - Air Conditioners for PMU	6,000.00	RFQ	Post (Sampling)		Q1 / 2019	No. Of Contracts: 1

							Comments: First two procurement is prior. Required by PMU
G-02.2	Procurement of Office Equipment for PMU & PIUs - Refrigerator for PMU	1,300.00	RFQ	Post (Sampling)		Q1 / 2019	No. Of Contracts: 1 Comments: Required by PMU
G-04	Procurement of Laboratory, Physiotherapy and X-ray Equipment for Apex Hospital	1,190,000.00	OCB	Prior	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods Comments: Bidders from all eligible countries are permitted.
G-05	Procurement of Medical Equipment for Reproductive Health and Nutrition	500,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods Comments: Bidders from all eligible countries are permitted.
G-06	Procurement of Dental Equipment	1,010,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of

							Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods Comments: Bidders from all eligible countries are permitted. Delayed until construction is completed
G-07	Procurement of Medical Equipment for NCDs	50,000.00	RFQ	Prior		Q3 / 2019	No. Of Contracts: 1 Advance Contracting: No Comments: Bidders from all eligible countries are permitted.
G-08	Procurement of ETU Equipment	750,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods Comments: Bidders from all eligible countries are permitted.
G-12	Procurement of Computers and Peripherals for HIT system for cluster facilities	705,800.00	OCB	Post (Sampling)	1S1E	Q4 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No

							Bidding Document: Goods Comments: after S4 is engaged
G-12.1	Procurement of Computers and Peripherals for GIS	24,200.00	RFQ	Post (Sampling)		Q3 / 2019	No. Of Contracts: 1 Comments: Split from G-12 given the urgency. G-12 not yet ready. Following the threshold.
G-13	Procurement of computers and peripherals for QHRMS and other items for disease surveillance	110,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods
G-14	Procurement of computers for Quarantine Unit	80,000.00	RFQ	Post (Sampling)		Q2 / 2019	No. Of Contracts: 1 Advance Contracting: No
G-16	IT connectivity for DHs, PMCU's and epidemiology unit including monthly payment for 5 years	420,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No

							Bidding Document: Goods
G-19	Computers and peripherals for DLC	190,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Comments: Q3 / 2020: after DLC consultant is engaged
G-23	Equipment for essential package	1,960,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Comments: Q3 / 2020: after ESP consultant is engaged
G-24	Management Information System for HSEP	15,000.00	RFQ	Post (Sampling)		Q2 / 2019	No. Of Contracts: 1
W-01	Round 1 (5 PMCU/DH) Monaragala District	622,470.00	OCB	Prior	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes

	Lot 1: Dombagahawela PMCU Lot 2: Daliva PMCU Lot 3: Dambagalla DH Lot 4: Thanamalwila DH Lot 5: Hambegamuwa PMCU	130,700.00 130,120.00 106,200.00 128,900.00 126,550.00					Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts.
W-02	Round 1 (5 PMCU/DH) Badulla District Lot 1: Megahakiula Lot 2: Ettampitiya Lot 3: Haldummulla Lot 4: Kandeketiya Lot 5: Koslanda	742,800.00 127,500.00 182,250.00 140,500.00 167,200.00 125,350.00	OCB	Prior	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts.
W-03	Round 1 (5 PMCU/DH) Kandy District	683,050.00	OCB	Prior	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 5 Prequalification of

	Lot 1: Hatharaliyadda Lot 2: Madulkale Lot 3: Dolosbage Lot 4: Galaha Lot 5: Deltota	143,500.00 202,000.00 171,550.00 93,050.00 72,950.00					Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts.
W-04	Round 1 (5 PMCU/DH) Matale District Lot 1: LOT A. Kalundawa Lot 2: LOT B. Madawalupotha Lot 3: LOT C. Paladeniya Lot 4: LOT D. Kimbissa Lot 5: LOT E. Galewela	525,000.00 132,200.00 126,800.00 101,200.00 72,100.00 92,700.00	OCB	Prior	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts.

W-05	Round 1 (4 PMCU/DH) Nuwara Eliya District	447,350.00	OCB	Prior	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 4 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. Due to an administrative matter, DHB – Lindula was removed from Round 1.
	Lot 1: Kotagala	76,850.00					
	Lot 2: Laxapana	107,600.00					
	Lot 3: Nanuoya	159,150.00					
	Lot 4: Punadaluoya	103,750.00					
W-06	Round 1 (4 PMCU/DH) Polonnaruwa District	378,750.00	OCB	Prior	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 4 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. Due to an administrative matter, DHB – Aralaganwila was removed from Round 1; may be added to Round 2
	Lot 1: Ellawewa	104,900.00					

	Lot 2: Sevanapitiya	92,700.00					
	Lot 3: Damminna	86,100.00					
	Lot 4: Ambagawewa	95,050.00					
W-07	Round 1 (5 PMCU/DH) Anuradhapura District	739,500.00	OCB	Prior	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. Total amount as per BOQs is more than the estimated amount at PAM. However, total amount of the North Central Province (UDS 1.12) is within budget.
	Lot 1: Horowpathana	231,550.00					
	Lot 2: Galenbindunuw ewa	105,150.00					
	Lot 3: Negampaha	122,100.00					
	Lot 4: Konwewa	123,100.00					
	Lot 5: Tittagonawa	157,600.00					
W-08	Round 1 (5 PMCU/DH) Kegalle District	515,300.00	OCB	Prior	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes

	Lot 1: Bolgama PMCU Lot 2: Hewadiwela PMCU Lot 3: Minuwangamuwa PMCU Lot 4: Aranayaka DH Lot 5: Uyanwatta PMCU	91,100.00 84,100.00 112,150.00 128,650.00 99,300.00					Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts.
W-09	Round 1 (5 PMCU/DH) Ratnapura District Lot 1: Delwela PMCU Lot 2: Dodampe PMCU Lot 3: Narissa PMCU Lot 4: Endane DH Lot 5: Ranwela DH	539,100.00 99,150.00 139,050.00 123,500.00 89,200.00 88,200.00	OCB	Prior	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts.
W-10	Round 2 (10 PMCU/DH) Monaragala District	1,230,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No

							Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. After DSC firm is engaged
W-11	Round 2 (10 PMCU/DH) Badulla District	1,280,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. After DSC firm is engaged
W-12	Round 2 (10 PMCU/DH) Kandy District	1,250,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. After DSC firm is engaged
W-13	Round 2 (10	1,230,000.00	OCB	Post	1S1E	Q2 / 2020	Advertising: National

	PMCU/DH) Matale District			(Sampling)			No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. After DSC firm is engaged
W-14	Round 2 (10 PMCU/DH) Nuwara Eliya District	1,230,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. After DSC firm is engaged
W-15	Round 2 (10 PMCU/DH) Polonnaruwa District	1,230,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. After DSC firm is

							engaged
W-16	Round 2 (10 PMCU/DH) Anuradhapura District	1,220,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. After DSC firm is engaged
W-17	Round 2 (10 PMCU/DH) Kegalle District	1,270,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. After DSC firm is engaged
W-18	Round 2 (10 PMCU/DH) Ratnapura District	1,290,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works

							Comments: Package contains multiple lots and will be evaluated as multiple contracts. After DSC firm is engaged
W-19	Civil works related to healthcare waste management	350,000.00	RFQ	Post (Sampling)		Q4 / 2019	No. Of Contracts: 1 Advance Contracting: No Comments: To be clustered appropriately based on location, nature and cost of the work, etc.
W-21	Improvements to buildings - Distance Learning Centers	120,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works Comments: Package contains multiple lots and will be evaluated as multiple contracts. Q3 / 2020: after DLC consultant is engaged
W-22	Refurbishment of PMU Office space and Interior Works	30,000.00	RFQ	Prior		Q4 / 2018	No. Of Contracts: 1 Comments: New Requirement. To have a better working environment for PMU Staff.
W-24	Refurbishment of PIU Office space and Interior Works - North Central Province	8,000.00	RFQ	Prior		Q1 / 2019	No. Of Contracts: 1

							Comments: New Requirement. To have a better working environment for PIU Staff.
--	--	--	--	--	--	--	--

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
S-01	Design and supervision consultancy for infrastructure development	970,000.00	QCBS	Prior	STP	Q3 / 2018	Type: Firm Assignment: National Quality-Cost Ratio: 90:10 Advance Contracting: Yes Comments: Time based with fixed cost component
S-02	Monitoring and Evaluation Firm (baseline and endline)	490,000.00	CQS	Prior	BTP	Q4 / 2018	Type: Firm Assignment: National Advance Contracting: Yes Comments: Time based
S-03	Behavior Change Communication Marketing (firm)	770,000.00	QCBS	Prior	STP	Q3 / 2019	Type: Firm Assignment: National Quality-Cost Ratio: 90:10 Advance Contracting: No Comments: Time based; after interventions and cluster system
S-04	Design and develop health IT system for continuity of care	340,000.00	CQS	Prior	BTP	Q2 / 2019	Type: Firm Assignment: National Advance Contracting: No Comments: Lump-sum
S-05	Support development of	20,000.00	Competitive	Prior		Q2 / 2019	Type: Individual

	ESP						Assignment: National Expertise: ESP Advance Contracting: No Comments: Time based
S-06	Develop PHC HRH plan for cluster work force plan (national)	20,000.00	Competitive	Prior		Q2 / 2019	Type: Individual Assignment: National Expertise: Public Health Advance Contracting: No Comments: Time based
S-07	Develop operation policies and guidelines for cluster management	20,000.00	Competitive	Prior		Q2 / 2019	Type: Individual Assignment: National Expertise: Public Health Advance Contracting: No Comments: Lump-sum
S-08	GIS-based planning and monitoring (national)	30,000.00	Competitive	Prior		Q2 / 2019	Type: Individual Assignment: National Expertise: Public Health Advance Contracting: No Comments: Time based
S-09	IT Specialist for epidemiology unit	60,000.00	Competitive	Prior		Q1 / 2019	Type: Individual Assignment: National Expertise: IT Systems Advance Contracting: No Comments: Time based
S-10	Financial Management Specialist	18,000.00	Competitive	Prior		Q1 / 2019	Type: Individual Assignment: National Expertise: Financial Management

							Advance Contracting: No Comments: Time based
S-11	Environment Specialist	60,000.00	Competitive	Prior		Q1 / 2019	Type: Individual Assignment: National Expertise: Environmental Safeguards Advance Contracting: No Comments: Time Based
S-12	Gender and Social Safeguard Specialist	60,000.00	Competitive	Prior		Q1 / 2019	Type: Individual Assignment: National Expertise: Gender and Social Safeguards Advance Contracting: No Comments: Time Based
S-13	Review and develop inbound assessment guidelines	20,000.00	Competitive	Prior		Q4 / 2019	Type: Individual Assignment: National Expertise: Public Health Advance Contracting: No Comments: Time Based
S-14	Review nutrition service and assist training in nutrition counselling for PHC staff	500,000.00	QCBS	Prior	STP	Q4 / 2019	Type: Firm Assignment: National Quality-Cost Ratio: 90:10 Advance Contracting: No Comments: Time Based
S-15	Health Care Waste Management Specialist	24,000.00	Competitive	Prior		Q1 / 2019	Type: Individual Assignment: National Expertise: Health Care Advance Contracting: No

							Comments: Time Based
S-16	Health Communications Expert	22,000.00	Competitive	Prior		Q1 / 2019	Type: Individual Assignment: National Expertise: Health Communications Advance Contracting: No Comments: Time Based
S-17	Development of Distance Education Portal	20,000.00	Competitive	Prior		Q3 / 2019	Type: Individual Assignment: National Expertise: Distance Learning Comments: Lump sum; Q3 / 2019 advertisement
S-18	External Evaluation of course content for DLC	10,000.00	Competitive	Prior		Q3 / 2019	Type: Individual Assignment: National Expertise: Distance Learning Comments: Lump sum; Q3 / 2019 advertisement
S-19	Legal expert for quarantine unit	12,000.00	Competitive	Prior		Q1 / 2019	Type: Individual Assignment: National Expertise: Legal Comments: Lump sum; For readvertisement

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
G-15	Procurement of 4 servers for	20,000.00	RFQ	Post (Sampling)		No. Of Contracts: 1

	Epidemiology Unit					Comments: Q1, 2021 after assessment and after S9 (IT specialist for epidemiology unit) is engaged
G-18	Equipment for healthcare waste management	80,000.00	RFQ	Post (Sampling)		No. Of Contracts: 1 Comments: After HCWM consultant is engaged
W-20	Renovation of 127 Field Health Centers	4,420,000.00	RFQ	Post (Sampling)		No. Of Contracts: 1 Comments: Package contains multiple lots and will be evaluated as multiple contracts. (for each FHC); After DSC firm is engaged; Q2 / 2020 advertisement
W-23	Refurbishment of PIU Office space and Interior Works – Central Province	8,000.00	RFQ	Post (Sampling)		No. Of Contracts: 1 Comments: New Requirement. To have a better working environment for PIU Staff.
W-25	Refurbishment of PIU Office space and Interior Works - Uva Province	8,000.00	RFQ	Post (Sampling)		No. Of Contracts: 1 Comments: New Requirement. To have a better working environment for PIU Staff.
W-26	Refurbishment of PIU – Sabaragamuwa	8,000.00	RFQ	Post (Sampling)		No. Of Contracts: 1

	Province						Comments: New Requirement. To have a better working environment for PIU Staff.
--	----------	--	--	--	--	--	--

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

Non-Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
NC-1	Security Service at PMU	0.06	RFQ	Post		Q2/2019	No. Of Contracts: 1
NC-2	Janitorial Service at PMU	0.05	RFQ	Post		Q2/2019	No. Of Contracts: 1

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
G-02	Procurement of Office Equipment for PMU and PIUs	65,479.83	12-APR-19		John Keels Office Automation Pvt. Ltd.

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					